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MEMORANDUM

To: Ms. Sharon Newlon REF. NO.:  042192-03
FrROM: Garth Daley/jla/30 DATE: June 30, 2006
C.C. RRG/ Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

RE: Status Report #8 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this eighth Monthly Status Report is May 22, 2006, through June 26, 2006.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report #7 was submitted to U.S. EPA on May 31, 2006.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

The primary Site-related activity that was performed for the RRG/Clayton Site during the reporting period
was the development of potential treatment and disposal options for the management of the mixed waste
(Resources Conservation and Recovery Act [RCRA] and Toxic Substance Control Act [TSCA]) soils that
have been generated from excavation activities at the eastern edge of the EZ 4 Work Zone (see the attached
Site map for reference). One intermediate result of the investigations and research performed was the
submission of a proposal to OSC Kevin Turner and U.S. EPA on June 9, 2006. The proposal from the
Respondents presented two (2) soil management plans for review by OSC Kevin Turner and sought to
arrive at a mutually acceptable protocol for moving towards the completion of the Solids Removal activities

at the Site.
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Major on Site activities performed during the reporting period included stockpile maintenance activities,
waste disposal activities, and the observance of groundwater well installation activities by personnel from
URS and Boart Longyear on behalf of the Sauget Area 2 Primary Responsible Parties (PRP) Group.
Although efforts were made, both on Site and off Site, to determine the most appropriate waste disposal
procedures to address non-soil wastes still at the Site, those target wastes remain on Site.

A weekly summary of activities appears below.

During the week of May 22, 2006 (May 22 - 25, 2006), CRA was on Site completing administrative
activities to facilitate the continued off-Site shipment of waste from the Site to appropriate disposal
facilities. On May 24, 2006, Veolia Environmental (formerly Onyx) transported a roll-off box with
roughly 9 cubic yards of residual solids from Tank B2 to the Trade Waste Incinerator (TWI) facility for
disposal;

For the week of May 29, 2006, no on-Site activities took place until June 1, 2006, when personnel from
BISCo and CRA performed stockpile maintenance activities. BISCo also collected a waste
characterization sample from the bulked granular carbon taken from the Waste Drum Storage Building
and the Boiler Building. The sample was submitted to Tek-Lab, Inc. of Collinsville, Illinois to be
analyzed for water reactivity. No other on-Site activities were completed for the week. However, CRA
and BISCo continued to develop soil management options for the materials that had been previously
excavated from the eastern portion of the Site;

During the week of June 5, 2006, the primary project-related activities performed by BISCo and CRA
involved additional research and investigation towards determining the best soil management option to
be proposed to U.S. EPA for implementation at the Site. Additionally, activities involving the Site were
completed as a result of OSC Kevin Turner informing the Respondents on June 5, 2006, that URS
personnel were to be afforded Site access in order to install groundwater monitoring wells on behalf of
the Sauget Area 2 PRP Group. Subsequently, CRA discussed the proposed well locations with URS via
telephone on June 7, 2006. CRA then mobilized to the Site on June 8, 2006, to meet with URS, START
Doug Ball and a representative from CM2H Hill regarding project logistics. Among the issues discuss
during the on-Site meeting was the field locating of underground utilities. To facilitate the need for
completing this activity, CRA remained on Site on Friday, June 9, 2006, to accompany any utility
locating personnel that came on Site to perform the field location activity. On June 9, 2006, the
Respondents submitted a proposal to U.S. EPA to evaluate two possible soil management options
developed to address the mixed waste soils at the Site;

From June 12 through 16, 2006, URS personnel supervised the installation of three (3) nested
groundwater wells along the west-central portion of the Site. Boart Longyear installed the wells in an
area just north of the former location of Tank 20 and west of the EZ 4 Work Zone. The deepest well was
drilled to roughly 127 feet below ground surface (bgs) on Monday, June 12, 2006. Installation of the well
was completed on Tuesday, June 13, 2006. Boart Longyear also drilled and completed installation of the
intermediate (drilled to 67 feet bgs) and shallow (drilled to 27 feet bgs) on Tuesday, June 13, 2006. On
Wednesday, June 14, 2006, Boart Longyear and URS completed the surface features (surface seal,
protective posts, etc.) for the three wells. The well installation activities were completed on Thursday,
June 14, 2006, with the development of the three wells, the removal of the drill cuttings for off-Site
disposal, and the off-Site disposal of the well development water. Also, on June 14, 2006, U.S. EPA
submitted an e-mail request to the Respondents asking that costing information be provided in support
of the projected remedy costs from the June 9, 2006 proposal. No on Site activities were completed on
Friday, June 15, 2006, but BISCo and CRA personnel continued exploring disposal options to manage
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TSCA soils created if the proposed option involving on-Site treatment of the mixed waste was selected
by U.S. EPA;

e During the week of June 19 2006, no on-Site activities were performed at the RRG/ Clayton Site, either
for the Removal Action or well installation projects. The Respondents continued preparing the response
to the June 14, 2006, e-mail from U.S. EPA, while CRA and BISCo continued to research possible
disposal venues for the treated material that was anticipated from the second proposed soil
management option.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for May 22- 26, 2006; Appendix B - Weekly Summary of
Site Activities for May 29 - June 2, 2006; Appendix C - Weekly Summary of Site Activities for June 5 -9,
2006; Appendix D - Weekly Summary of Site Activities for June 12 - 16, 2006; and Appendix E - Weekly
Summary for June 19 - 23, 2006.

1.2 SAMPLING AND ANALYSIS

BISCo secured Environmental Quality Industrial Services (EQIS) to serve as the primary waste sampling,
material analysis/laboratory, and waste disposal subcontractor for this Removal Action project. However,
due to issues with analytical turn-around time (TAT), the Respondents requested that Severn Trent
Laboratories (STL) be allowed to replace RTI Laboratories of Livonia, Michigan (RTI) as the laboratory of
record for the Removal Action. This request was approved by OSC Turner on April 20, 2006.

For the reporting period, a total of one (1) waste characterization sample was collected from the roll-off
container used to bulk the drums of granular carbon found in the Boiler Building and Waste Drum Storage
Buildings at the RRG/Clayton Site. The sample was collected by BISCo and was submitted to Tek-Lab of
Collinsville, Illinois for water reactivity. This result was needed to complete the waste approval process for
transporting the material to the Waste Management, Inc. Milam Landfill facility for disposal.

A copy of the analytical report from this sample is provided as Appendix F of this Status Report.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. The more significant completed actions were discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through E of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

The excavation of known impacted soils along the eastern edge of the Site has led to the generation of an
unexpected waste stream. Analytical results from soil samples collected from the stockpiled materials
indicate the chemicals are present in concentrations that exceed the threshold values for RCRA hazardous
materials and TSCA materials. There are a limited number of permitted Treatment, Storage, and Disposal
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Facilities (TSDFs) that will handle these mixed waste streams, and as such, attempts by the Respondents to
arrange for disposal of these materials have been delayed.

The Respondents prepared and submitted a proposal to U.S. EPA for the management of this waste based
on the findings of BISCo and CRA. On June 9, 2006, the proposal was submitted via e-mail to U.S. EPA for
evaluation. The initial response from U.S. EPA to the proposal was a request for additional information to
be provided in support of the presented remedial costs submitted via e-mail on June 14, 2006. The initial
U.S. EPA response also suggested that a conference call be held ahead of any decision making to facilitate a
discussion between U.S. EPA and the Respondents on the proposed solutions. That conference call will be
scheduled for a date following the end of this reporting period. Any delays in the selection of a date for the
conference call will postpone the choosing of a suitable solution, and subsequently the completion of the
project.

The waste classification issue mentioned in Status Report #7 (should the excavated soils be afforded a
F-code hazardous waste designation) is still being resolved. The outcome of this discussion has possible
implementations for the length of the soil treatment process, and subsequently, the length of the time
required to complete the VOC removal actions.

No additional problems or issues are anticipated for the upcoming period with the possible exception of
weather related delays.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated previously, analytical results were received for the waste characterization sample taken from the
consolidated granular carbon. The analytical report for this sample is enclosed as Appendix F.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (June 25, 2006, through July 21, 2006), the following activities are
anticipated:

e Tank cleaning and demolition activities will be completed. The contents of Tank G8 will be transferred
to the appropriate shipping container for final disposal;

e The remaining drummed materials at the Site will be segregated, composited, and processed for off-Site
disposal in accordance with the analytical results from the collected waste characterization samples;

¢ A mutually agreed to soil management protocol will be selected by U.S. EPA and the Respondents;

e The selected soil management protocols will be initiated at the Site and appropriate tasks will be
performed;

e The shipment of materials off-Site for disposal will continue; and

e Miscellaneous Site cleanup and restoration activities will be completed, as needed, based on the
progress of the remaining removal activities.
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4.2 SAMPLING AND ANALYSIS

Soil sampling activities are anticipated to continue during the upcoming reporting period. As needed,
samples will be collected to determine the effectiveness of the select soil management treatment processes
required by the selected protocol. Additionally, waste characterization samples may need to be collected
prior to off-Site shipment of select waste streams. Where applicable, these collected samples will be
collected in accordance with the Removal Action Work Plan and the QAPP, and then submitted for
chemical analysis. Based on the results from these samples, an appropriate response will be determined
and completed accordingly.

As with previous sampling activities, EQIS personnel will perform the majority of the sampling activities to

determine completion of the selected protocol and the subsequent analysis of the confirmatory and waste
characterization samples will be performed by STL St. Louis.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous wastes; soil management activities; waste characterization and disposal
activities; and the initiation of Site restoration activities. An anticipated schedule for these activities appears
below.

5.0 ANTICIPATED SCHEDULE

Activity Duration (business days) Expected Start Date
Install Stormwater Control Measures As needed/ongoing June 26, 2006
Continue Tank Sludge Removal Ongoing/30 days June 26, 2006
Continue Characterization of Drum
Wastes/Drum Processing Ongoing/30 days June 26, 2006
Continue Assembly of Site Wastes For
Offsite Shipment Ongoing/30 days June 26, 2006
Initiate Approved Mixed Waste Management Solution 30 days To be determined
Submit Status Report #9 1 day July 29, 2006
Initiate Site Restoration Measures As needed/ongoing August 1, 2006
Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 22- 26, 2006
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MEMORANDUM

To: RRG/ Clayton Site Technical Committee
FrROM: Garth Daley/1g/24
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

REF. NO.:  042192-03

DATE: June 23, 2006

RE: Weekly Summary Of Site Activities For May 22 - 26, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the twenty-fifth week (the period May 22 through May 26, 2006) is presented below.

Date Tasks

Activity

May 22, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activities. Conestoga-Rovers &

Removal Associates (CRA) continues the waste profiling
process for the disposal of the contents of tank G8

Drum No on site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER

REGISTERED COMPANY FOR

ISO 9001

ENGINEERING DESIGN




CRA MEMORANDUM

Page 2

Date Tasks Activity
May 22, 2006 Soil Sampling/Excavation No on site activity. Brandenburg Industrial Services
Company (BISCo) and CRA continue to research
disposal and treatment options for the mixed waste
(RCRA and TSCA) soil stockpiles generated by the
excavation activities from the eastern portion of the
Site
Miscellaneous No activity
May 23, 2006 Mobilization Activities CRA personnel mobilized to the Site
Project Coordination No on site START presence due to lack of Site
activities. IEPA Mike Grant was on site briefly for a
project update/briefing
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible treatment and/or disposal options
for the mixed waste soils that have been excavated
from the eastern portion of the Site
Miscellaneous No activity
May 24, 2006 Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

Veolia/Onyx transported the roll off box (roughly 9
cubic yards) with the contents of tank B2 to the
neighboring TWI facility for disposal. CRA
continues the waste profiling process for the
disposal of the contents of tank G8
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Date Tasks Activity
May 24, 2006 Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible treatment and/or disposal options
for the mixed waste soils that have been excavated
from the eastern portion of the Site
Miscellaneous No activity
May 25, 2006 Mobilization Activities CRA personnel demobilized from the Site
Project Coordination No on site START presence due to lack of Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. BISCo and CRA continue to
research disposal and treatment options for the
mixed waste soil stockpiles
Miscellaneous No activity
May 26, 2006 Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

No on site activity. CRA continues the waste
profiling process for disposal of contents of tank G8
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Date Tasks

Activity

May 26, 2006 Drum

Characterization/Disposal

No on site activity. CRA continues to complete the
waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795’ shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continue to
research disposal and treatment options for the
mixed waste soil stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 29 - JUNE 2, 2006
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RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/1g/25 DATE: June 23, 2006
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler
RE: Weekly Summary Of Site Activities For May 29 - June 2, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the twenty-sixth week (the period May 29 through June 2, 2006) is presented below.

Date Tasks

Activity

May 29, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activities. Conestoga-Rovers &

Removal Associates (CRA) continues the waste profiling
process for the disposal of the contents of tank G8

Drum No on site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks Activity
May 29, 2006 Soil Sampling/Excavation No on site activity. Brandenburg Industrial Services
Company (BISCo) and CRA continue to research
disposal and treatment options for the mixed waste
(RCRA and TSCA) soil stockpiles generated by the
excavation activities from the eastern portion of the
Site
Miscellaneous No activity
May 30, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible treatment and/or disposal options
for the mixed waste soils that have been excavated
from the eastern portion of the Site
Miscellaneous No activity
May 31, 2006 Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continues the waste

Removal profiling process for the disposal of the contents of
tank G8

Drum No on site activity. CRA continues to complete the

Characterization/Disposal

waste profiling activities needed to have the drums
shipped for disposal
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Date Tasks Activity
May 31, 2006 Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible treatment and/or disposal options
for the mixed waste soils that have been excavated
from the eastern portion of the Site
Miscellaneous No activity
June 1, 2006 Mobilization Activities CRA and BISCo (1) personnel mobilized to and
demobilize from the Site
Project Coordination No on site START presence due to lack of Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum BISCo collected a waste characterization sample
Characterization/Disposal from the contents of the bulked carbon (stored in a
roll off box). CRA continues to complete the waste
profiling activities needed to have the remaining
drums shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795" shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation CRA and BISCo secured the protective plastic
sheeting previously installed above the soil
stockpiles at the Site. BISCo and CRA continue to
research disposal and treatment options for the
mixed waste soil stockpiles
Miscellaneous No activity
June 2, 2006 Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date Tasks Activity
June 2, 2006 AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for disposal of contents of tank G8
Drum No on site activity. CRA continues to complete the

Characterization/Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795’ shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continue to
research disposal and treatment options for the
mixed waste soil stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JUNE 5 - 9, 2006;
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MEMORANDUM

To: RRG/ Clayton Site Technical Committee
FrROM: Garth Daley/lg/27
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

REF. NO.:  042192-03

DATE: June 26, 2006

RE: Weekly Summary Of Site Activities For June 5 - 9, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the twenty-seventh week (the period June 5 through 9, 2006) is presented below.

Date Tasks

Activity

June 5, 2006 Mobilization Activities

No activity

Project Coordination

No on site START presence due to lack of Site
activities. The Respondents were informed by OSC
Kevin Turner that URS was to be allowed access to
the Site for the purpose of installing groundwater
monitoring wells for the Suaget Area 2
Investigation effort

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activities. Conestoga-Rovers &

Removal Associates (CRA) continues the waste profiling
process for the disposal of the contents of tank G8

Drum No on site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795’ shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks Activity
June 5, 2006 Soil Sampling/Excavation No on site activity. Brandenburg Industrial Service
Company (BISCo) and CRA continue to research
disposal and treatment options for the mixed waste
(RCRA and TSCA) soil stockpiles generated by the
excavation activities from the eastern portion of the
Site
Miscellaneous No activity
June 6, 2006 Mobilization Activities No activity
Project Coordination No on site START presence due to lack of Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible treatment and/or disposal options
for the mixed waste soils that have been excavated
from the eastern portion of the Site
Miscellaneous No activity
June 7, 2006 Mobilization Activities No activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continues the waste

Removal profiling process for the disposal of the contents of
tank G8

Drum No on site activity. CRA continues to complete the

Characterization/Disposal

waste profiling activities needed to have the drums
shipped for disposal
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June 7, 2006 Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed, with and 3,795" shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible treatment and/or disposal options
for the mixed waste soils that have been excavated
from the eastern portion of the Site
Miscellaneous CRA contacted URS to discuss the intended location
and schedule for the Sauget Area 2 well installation
activities at the Site
June 8, 2006 Mobilization Activities CRA mobilized to the Site for a meeting to discuss

the Suaget Area 2 well installation activities
planned for the Site

Project Coordination

START Doug Ball was on site to participate in the
Suaget Area 2 well installation meeting

Site Preparation

No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continues the waste

Removal profiling process for the disposal of the contents of
tank G8

Drum CRA continues to complete the waste profiling

Characterization/Disposal

activities needed to have the drums shipped for
disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795’ shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continue to
research disposal and treatment options for the
mixed waste soil stockpiles

Miscellaneous

CRA met with URS (2 representatives), START, and
CH2M Hill (1 representative) to discuss the agreed
to well location, as well as the logistics of and
schedule for the planned well installation activities,
including utility markings

June 9, 2006

Mobilization Activities

CRA demobilized from the Site
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June 9, 2006 Project Coordination

No on site START presence due to lack of Site
activities. The Respondents submitted a proposal to
OSC Kevin Turner with alternatives for handling
the mixed waste soils generated by excavation
activities along the eastern portion of the Site

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continues the waste

Removal profiling process for disposal of contents of tank G8

Drum No on site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continue to
research disposal and treatment options for the
mixed waste soil stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JUNE 12 - 16, 2006



RIA

CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Site Technical Committee
FrROM: Garth Daley/1g28
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

REF. NO.:  042192-03

DATE: June 26, 2006

RE: Weekly Summary Of Site Activities For June 12 - 16, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the twenty-eighth week (the period June 12 through 16, 2006) is presented below.

Date

Tasks

Activity

June 12, 2006

Mobilization Activities

Conestoga-Rovers (CRA) personnel mobilized to
the Site

Project Coordination

START Doug Ball was on site to observe Site
activities related to the well installation activities

Site Preparation

No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning CRA continues the waste profiling process for the

Removal disposal of the contents of tank G8

Drum No on site activity. CRA continues to complete the

Characterization/Disposal

waste profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks Activity
June 12, 2006 Soil Sampling/Excavation No on site activity. Brandenburg Industrial Service
Company (BISCo) and CRA continue to research
disposal options for the mixed waste (RCRA and
TSCA) soil stockpiles generated by the excavation
activities from the eastern portion of the Site
Miscellaneous Well installation activities for the Sauget Area 2
Investigation began. Personnel from URS
(performing consultant) and CH2M Hill (observer)
were on site with Boart Longyear, the drilling sub-
contractor. The deepest of the 3 wells was installed
June 13, 2006 Mobilization Activities Brandenburg Industrial Service Company (BISCo)
demobilized the excavator from the Site
Project Coordination START Keith Hughes was on site to observe Site
activities related to the well installation activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795" shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site
Miscellaneous Boart Longyear/URS completed installation of the
deep well. Installation of the intermediate and
shallow wells are started and completed
June 14, 2006 Mobilization Activities No activity
Project Coordination START Keith Hughes was on site to observe well
installation activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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June 14, 2006 AST Sampling/Cleaning No on site activities. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum CRA continues to complete the waste profiling
Characterization/Disposal activities needed to have the drums shipped for
disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795 shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. CRA and BISCo continue to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site
Miscellaneous Boart Longyear/URS complete well installation
activities for the 3 wells installed from 06/12/06
and 06/13/06
June 15, 2006 Mobilization Activities CRA personnel demobilized from the Site
Project Coordination No on site START presence due to lack of Site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No on site activity. CRA continues the waste
Removal profiling process for the disposal of the contents of
tank G8
Drum No on site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with and 3,795" shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on site activity. BISCo and CRA continue to
research disposal options for the mixed waste soil
stockpiles
June 15, 2006 Miscellaneous Boart Longyear/URS completed the development
of the 3 wells installed from 06/12/06 through
06/14/06 prior to demobilizing from the Site. URS
also had the drums of drill cuttings and well
development wastewaters removed from the Site
June 16, 2006 Mobilization Activities No activity
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Activity

Project Coordination

No on site START presence due to lack of Site
activities

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No on site activity. CRA continues the waste

Removal profiling process for disposal of contents of tank G8

Drum No activity. CRA continues to complete the waste

profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with and 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on site activity. BISCo and CRA continue to
research disposal options for the mixed waste soil
stockpiles

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for

clarification.

Attachment
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APPENDIX E

WEEKLY SUMMARY FOR JUNE 19 - 23, 2006.



CONESTOGA-ROVERS
& ASSOCIATES

RIA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/ Clayton Site Technical Committee
FrROM: Garth Daley/jla/29
C.C. Sharon Newlon

J. Weinberger

P. Harvey

R. Shepherd

B. Schloessler

REF. NO.:  042192-03

DATE: June 30, 2006

RE: Weekly Summary Of Site Activities For June 19 - 23, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the twenty-ninth week (the period June 19 through 23, 2006) is presented below.

Date Tasks

Activity

June 19, 2006 Mobilization Activities

No activity.

Project Coordination

No on Site START presence due to lack of Site
activities. The Respondents continue working on
assembling the cost support information requested
by U.S. EPA.

Site Preparation

No activity.

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06.

AST Sampling/Cleaning Conestoga-Rovers & Associates (CRA) continues

Removal the waste profiling process for the disposal of the
contents of Tank G8.

Drum No on Site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal.

Piping Draining/Disconnection

No activity. To date, roughly 3,920 feet of piping
have been removed, and 3,795 feet shipped off Site.
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June 19, 2006 Process Equipment No activity. The removal of process equipment
(cont'd) Decommissioning from the Site was completed on March 14, 2006.
Soil Sampling/Excavation No on Site activity. Brandenburg Industrial Service
Company (BISCo) and CRA continue to research
disposal options for the mixed waste (RCRA and
TSCA) soil stockpiles generated by the excavation
activities from the eastern portion of the Site.
Miscellaneous No activity.
June 20, 2006 Mobilization Activities No activity.

Project Coordination

No on Site START presence due to lack of Site
activities. The Respondents continue working on
assembling the cost support information requested

by U.S. EPA.

Site Preparation

No activity.

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06.

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues the waste

Removal profiling process for the disposal of the contents of
Tank G8.

Drum No on site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal.

Piping Draining/Disconnection

No activity. To date roughly 3,920 feet of piping
have been removed, and 3,795 feet shipped off Site.

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.

Soil Sampling/Excavation

No on Site activity. CRA and BISCo continue to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site.

Miscellaneous

CRA contacted URS to follow-up on the proposed
schedule for collecting groundwater elevation data
from the 3 wells installed during the week of

June 12.
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Activity

June 21, 2006

Mobilization Activities

No activity.

Project Coordination

No on Site START presence due to lack of Site
activities. The Respondents continue working on

assembling the cost support information requested
by U.S. EPA.

Site Preparation

No activity.

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06.

AST Sampling/Cleaning No on Site activity. CRA continues the waste

Removal profiling process for the disposal of the contents of
Tank G8.

Drum No on Site activity. CRA continues to complete the

Characterization/Disposal

waste profiling activities needed to have the drums
shipped for disposal.

Piping Draining/Disconnection

No activity. To date roughly 3,920 feet of piping
have been removed, and 3,795 feet shipped off Site.

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.

Soil Sampling/Excavation

No on Site activity. CRA and BISCo continue to
research possible disposal options for the mixed
waste soils that have been excavated from the
eastern portion of the Site.

Miscellaneous

URS informed CRA that the data collection
activities were being rescheduled and that as soon
as a new date had been determined, CRA would be
informed.

June 22, 2006

Mobilization Activities

No activity.

Project Coordination

No on Site START presence due to lack of Site
activities. The Respondents continue working on
assembling the cost support information requested
by U.S. EPA.

Site Preparation

No activity.

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06.
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June 22, 2006 AST Sampling/Cleaning No on Site activity. CRA continues the waste
(cont'd) Removal profiling process for the disposal of the contents of
Tank G8.
Drum No on Site activity. CRA continues to complete the
Characterization/Disposal waste profiling activities needed to have the drums
shipped for disposal.
Piping Draining/Disconnection | No activity. To date roughly 3,920 feet of piping
have been removed, and 3,795 feet shipped off Site.
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006.
Soil Sampling/Excavation No on Site activity. BISCo and CRA continue to
research disposal options for the mixed waste soil
stockpiles.
Miscellaneous No activity.
June 23, 2006 Mobilization Activities No activity.

Project Coordination

No on Site START presence due to lack of Site
activities. The Respondents were provided with
waste disposal information by OSC Kevin Turner
for a similar project to use as reference for costing
alternatives for the management of the mixed
waste. The Respondents continue working on
assembling the cost support information requested
by U.S. EPA.

Site Preparation

No activity.

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
offsite on 02/08/06.

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues the waste
Removal profiling process for disposal of contents of

Tank G8.
Drum No on Site activity. CRA continues to complete the

waste profiling activities needed to have the drums
shipped for disposal.

Piping Draining/Disconnection

No activity. To date roughly 3,920 feet of piping
have been removed, and 3,795 feet shipped off Site.

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006.
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June 23, 2006 Soil Sampling/Excavation No on Site activity. BISCo and CRA continue to
(cont'd) research disposal options for the mixed waste soil

stockpiles.

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact me
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX F

ANALYTICAL REPORT



5445 HORSESHOE LAKE ROAD

TEKLAB, INC. COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY TEL: 618-344-1004
FAX: 618-344-1005

June 02, 2006

Mike Voigt
Brandenburg

2625 S. Loomis St.
Chicago, IL 60608
TEL: (312)287-8638 : - :
FAX: (312) 326-5055 NELAP Accredited #100226

RE: IL 0672 OrderNo. 06060040

Dear Mike Voigt:

TEKLAB, INC received 1 sample on 6/1/2006 2:45:00 PM for the analysis presented in the
following report. A list of report contents can be found on the following page.

Samples are analyzed on an as received basis unless otherwise requested and documented.
The sample results contained in this report relate only to the requested analytes of interest that
have been tested. IL ELAP and NELAP accredited fields of testing are indicated by the letters
NELAP under the Certification column.

All quality control criteria applicable to the test methods employed for this project have been
satisfactorily met and are in accordance with NELAP except where noted in the Case
Narrative. The following report shall not be reproduced, except in full, without the written
approval of Teklab, Inc.

If you have any questions regarding these tests results, please feel free to call.

Sincerely,

Qadbr A Do

Heather A. Barnes
Project Manager

618-344-1004 ex.20

IL ELAP and NELAP Accredited - Accreditation #100226 . |DPH Registry #17584 Page 1 of 4



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg
Project: IL 0672
LabOrder: 06060040

Report Date: June 02, 2006

TEL: 618-344-1004
FAX: 618-344-1005

REPORT CONTENTS

This reporting package includes the following:

Analysis Results ( thisdocument ) . ............... 4
Chainof Custody .. .............. 1
Associated Information . ............... 1
Sample Summary . ............... NA
DatesReport................ NA
QCReport................ NA
Sub Contracted LabReport . ............... NA
MDLReport................ NA

pages
pages
pages
pages
pages
pages
pages

pages

IL ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584 Page 2 of 4



5445 HORSESHOE LAKE ROAD

TEKLAB, INC . COLLINSVILLE, ILLINOIS 62234

TEL: 618-344-1004
FAX: 618-344-1005

ENVIRONMENTAL TESTING LABORATORY

Client: Brandenburg CASE NARRATIVE
Project: IL 0672
LabOrder: 06060040

Report Date: June 02, 2006 Cooler Receipt Temp  26.6 °C
Qualifiers
DF - Dilution Factor B - Analyte detected in the associated Method Blank E - Value above quantitation range
RL - Reporting Limit J - Analyte detected below reporting limits H - Holding time exceeded
ND - Not Detected at the Reporting Limit R - RPD outside accepted recovery limits D - Diluted out of sample
Surr - Surrogate Standard added by lab S - Spike Recovery outside accepted recovery limits MI - Matrix interference
TNTC - Too numerous to count X - Value exceeds Maximum Contaminant Level DNI Did Not Ignite
IDPH - lllinois Department of Public Health NELAP - IL ELAP and NELAP Accredited Field of Testing

IL ELAP and NELAP Accredited - Accreditation #100226 . IDPH Registry #17584 Page 3 of 4



TEKLAB, INC.

5445 HORSESHOE LAKE ROAD
COLLINSVILLE, ILLINOIS 62234

ENVIRONMENTAL TESTING LABORATORY

TEL: 618-344-1004
FAX: 618-344-1005

Laboratory Results
CLIENT: Brandenburg Client Project: 1L 0672
WorkOrder: 06060040 Client Sample ID: Granular Carbon Roll Off Composite
Lab ID: 06060040-001 Collection Date:  6/1/2006 2:00:00 PM
Report Date: 02-Jun-06 Matrix: SOLID
Analyses Certification RL  Qual Result Units DF Date Analyzed Analyst

ASTM D5058-90
Water Reactivity

None 1 5/1/2006 JDH

Sample Narrative

IL ELAP and NELAP Accredited - Accreditation #100226

IDPH Registry #17584 Page 4 of 4





